

▲ ATlassian
teamTOUR
Government

Washington DC
6 March 2024
11:30am ET

Configuring Jira for Agility At Scale

A DOD Case Study



Featuring:
Craig Strong, *CTO Ariel Partners*



Craig Strong



CTO, Ariel Partners

AKT, AKC, FLG, CSM, CSP, CSPO,
ITILv3, PMI-ACP, PMP, CLP, SPC,
ICP-ACC, ICP-ATF, PSM-II, PSK
CEH, ACP-JSW, AC-JPA, ACP-MJCP

www.arielpartners.com

cstrong@arielpartners.com

[@ckstrong1](https://twitter.com/ckstrong1)

- Software Development since 1988
- Large Commercial & Government Projects
- Enterprise Architect / DevOps Engineer
- Portfolio Kanban / Flight Levels Coach
- Agile PMO / Agile Governance at Scale
- Certified Ethical Hacker
- New York & Washington DC Area



DOD Context



DoD Client

120+ **Programs**

2,100+ **Personnel**

200+ **Stakeholders**

\$1.03B **Annual Portfolio**

Business Areas Supported

Acquisition, Contracting, Finance, Logistics, Maintenance, Operations, Personnel, Transportation, and Civil Engineering

Challenges

- ❖ **Unique Programs (age, complexity, tech debt)**
- ❖ **Different phases in SDLC**
- ❖ **Diverse Governance & Management Structures**

Agenda

1. Balancing Flexibility with Governance in your Workflows
2. Managing Dependencies with Program Boards
3. Improving Predictability for Critical Milestones

Jira Software



Data Center

Premium or Enterprise

Atlassian Marketplace Plugins



Checklist for Jira | Enterprise



Color Cards for Jira



JSU Automation Suite for Jira Workflows



ActionableAgile Analytics: Kanban / Agile
Metrics, Forecasts



JXL - Sheets Hierarchy Structure Sum-up




ScriptRunner for Jira

1

Balancing Flexibility with Governance in your Workflows

Enforcing Governance, Enabling Flexibility



Approved

Approved By*

- Cassie Owens - cowens@atlassian.guru (cowens)
- Jules Candell - jcandell@atlassian.guru (jcandell)
- Kevin Campbell - kcampbell@atlassian.guru (kcampbell)
- Randal Camp - rcamp@atlassian.guru (rcamp)

Showing 4 of 4 matching users

Attachment

Comment

Style **B** **I** U **A**

Approved by Cassie at informal demo Tuesday 2/8

Visual Text Viewable by All Users

Approved Cancel

Team Boards

ABSS board

ABSS Sprint 6

Job postings and advanced trainer support

QUICK FILTERS: Carried Over from prev sprint Recently updated Recently Moved Overdue Stale Urgent Fixed Date Blocker Blocked Web BI Mobile Only My Issues

5 days remaining Complete sprint Board

TO DO 0 MAX 20 READY 1 MAX 20 IN PROGRESS 4 MAX 7 IN REVIEW 2 MAX 5 RESOLVED 3 MAX 6 CLOSED 9 MAX 20

ABSS-102
Trainers should have additional details in their profiles
User Profiles
ABSS-85 - Resolved, ABSS-57 - Closed
None
DoD: 1/7
8

ABSS-104
list my upcoming classes in my profile with links for more info
User Profiles
ACES-213 - To Do
Max Taylor
DoD: 3/5
2

ABSS-84
Administrator can set fee for posting other courses or events
Courses and Events
No Blockers
Cassie Owens
DoD: 5/5
8

ABSS-105
view profiles of other members on the site
User Profiles
No Blockers
Taman Suherman, William Smith
DoD: 5/5
3

ABSS-128
Article disappears second time it is viewed
Articles
No Blockers
None
DoD: 3/3
3

ABSS-90
Convert course to event or vice versa
Courses and Events
No Blockers
William Smith
DoD: 1/5
1

ABSS-66
Full-Text Search in FAQs
FAQs
No Blockers
Kevin Campbell, Nia Coleman
DoD: 5/5
8

ABSS-129
Unable to pay for course, screen hangs
Courses and Events
No Blockers
None
DoD: 3/3
3

ABSS-77
Notify via email of job postings about to expire
Employment Opportunities
No Blockers
Taman Suherman, William Smith
DoD: 5/5
1

ABSS-59
Provide Limited Member Only Content to Public as Incentive to Become Member
Articles
No Blockers
Taman Suherman, William Smith
DoD: 2/5
5


ABSS-65
Trainer can update existing courses or events
Courses and Events
No Blockers
Cassie Owens, Max Taylor
DoD: 5/5
2

ABSS-74
Manage content for job postings at any time
Employment Opportunities
No Blockers
Max Taylor
DoD: 5/5
8

ABSS-56
Edit Article to manage content

ABSS-87
Trainer can copy an existing course or event to create a new

Multiple Levels of Approval



Jira Software

- 90% of Issues Flow at Speed
- Approvals Auto-Triggered when Needed
- Searchable Audit Trail

+

Jira Service Management


- Multiple Levels of Approval
- Approver Groups
- Escalation
- Alerts and Notifications

2


Managing Dependencies with Program Boards

Essential Scaling Practices

Team Board




Team1 Board









Daily Standup



Program Board




DMAPS Program Board




Weekly Standup aka "Scrum of Scrums"

Supporting Multiple Teams

1. Configure Hierarchy with Advanced Roadmaps



2. Define Teams using Components



Program Board

DMAPS Program Board

Kanban board

Board

QUICK FILTERS: [Overdue](#) [Blocked](#) [Urgent](#) [Stale](#) [Recently Moved](#) [Recently Updated](#)

created > startOfYear()

SHORTLISTED 3 ANALYSIS 2 READY 3 DESIGN 3 DEVELOPMENT 4 INTEGRATION 2 DEPLOYED 2 [Release...](#)

▼ Capabilities 9 issues

<p>INT-17 Geospatial Information</p> <p>None None</p> <p>DoD: EMPTY</p> <p> </p>	<p>INT-6 Equipment Provisioning</p> <p>None None</p> <p>DoD: EMPTY</p> <p> </p>	<p>INT-1 Approval Workflows</p> <p>None None</p> <p>DoD: EMPTY</p> <p> </p>	<p>INT-7 Supplier Registration</p> <p>INT-15, INT-19, INT-16</p> <p>None</p> <p>DoD: EMPTY</p> <p> </p>	<p>INT-4 Populate Missions</p> <p>INT-9, INT-11, INT-14, INT-18, I...</p> <p>None</p> <p>DoD: 1/7</p> <p> </p>	<p>INT-3 Setup Missions</p> <p>None None</p> <p>DoD: 14/14</p> <p> </p>	<p>INT-2 Cognito Authentication</p> <p>None None</p> <p>DoD: 21/21</p> <p> </p>
<p>INT-5 Mission Reporting</p> <p>None None</p> <p>DoD: EMPTY</p> <p> </p>		<p>INT-8 Alternate Suppliers</p> <p>None None</p> <p>DoD: EMPTY</p> <p> </p>				

▼ Features 10 issues

<p>INT-19 Supplier Validation</p> <p>INT-7</p> <p>None</p> <p>DoD: 3/3</p> <p> </p>	<p>INT-16 Linked Suppliers</p> <p>INT-7</p> <p>None</p> <p>DoD: 0/2</p> <p> </p>	<p>INT-15 New Supplier</p> <p>INT-7</p> <p>None</p> <p>DoD: 0/5</p> <p> </p>	<p>INT-12 Integrate Supplier Server</p> <p>INT-4 Team 2: Standard Ions</p> <p>DoD: 0/7</p> <p> </p>	<p>INT-11 Maintain Timeframe</p> <p>INT-4 Team 1: Alienoid</p> <p>DoD: 1/4</p> <p> </p>	<p>INT-10 Duty Roster</p> <p>INT-4 Team 7: COBOL & Kicks</p> <p>DoD: 4/4</p> <p> </p>	<p>INT-18 Set Mission Success Parameters</p> <p>INT-4 Team 7: COBOL & Kicks</p> <p>DoD: 3/3</p> <p> </p>
			<p>INT-13 Setup Logistics</p> <p>INT-4 Team 3: Simsons</p> <p>DoD: 0/3</p> <p> </p>	<p>INT-14 Visualize Terrain</p> <p>INT-4 Team 5: Epigraphians</p> <p>DoD: 2/5</p> <p> </p>		
				<p>INT-9 Add Transport</p>		


We're only showing recently modified issues.

[Looking for an older issue?](#)

3

Improving Predictability for Critical Milestones via Continuous Reforecasting




DOD Appropriations



Reality Check: as a PM or technologist, by the time you come on board, you likely already have a budget, an objective, and a deadline.

- “Get off the mainframe on to a modern procurement system by April 2029, budget of \$50M”
- “Stand up a comprehensive online training environment for the Department by 2028, budget of \$40M”

Beating the Iron Triangle




“Get off the mainframe on to a modern procurement system by April 2029 with a budget of \$50M”

Continuous Reforecasting Process

1. Capture Scope for Milestone in High Level Capabilities
2. Estimate Number of User Stories for Each Capability
3. Total the Number of Stories to Be Completed
4. Compute Likelihood of Completion via Monte Carlo
5. Update Estimates Regularly Based on Actual Progress
6. Get Smarter By Tracking “Dark Matter”
 1. Expansion Rate: Uncovering Details Previously Unaccounted For
 2. Consolidation Rate: Finding Simpler Solutions or Deferring Extras
 3. Completion Rate: Delivering User Stories

Affinity Estimation



Estimating Stories with JXL

JXL Computes Sum:
1,445 Stories

Sheets ▾

INT sheet ≡



Type	Issue key	Summary	T-Shirt Size	Estimated Number of Stories	Actual Number of Child Stories
Project	IntegrationBoard	9 issues 21 total	4	1,445	2
	INT-17	Geospatial Information	Large	200	0
	INT-8	Alternate Suppliers	Medium	80	0
	INT-7	Supplier Registration	Medium	80	0
	INT-19	Supplier Validation			1
	INT-21	A valuable story, inde...			0
	INT-16	Linked Suppliers			0
	INT-15	New Supplier			0
	INT-6	Equipment Provisioning	Small	25	0
	INT-5	Mission Reporting	Large	200	0
	INT-4	Populate Missions	Medium	80	0
	INT-3	Setup Missions	Medium	80	0
	INT-2	Cognito Authentication	Large	200	0
	INT-1	Approval Workflows	Extra Large	500	0

Tracking Dark Matter

	Estimated Total	ADDED / REMOVED	TOTAL GROWTH	AVG GROWTH	Actual Completed	Total Completed	Percent Completed
11/1/23	1445	50	50	50	10	10	1%
12/1/23	1495	10	60	30	22	32	2%
1/1/24	1550	80	140	47	18	50	3%
2/1/24	2300	1000	1140	285	16	66	3%
3/1/24	2100	600	1740	348	33	99	5%
4/1/24	2600	-500	1240	207	30	129	5%
5/1/24	2450	-100	1140	163	35	164	7%

Our forecasts get increasingly accurate thanks to the law of large numbers...

1. Over time, rate of change tends to stabilize

2. Over time, average throughput tends to stabilize

Examples we Reviewed Today

No	Example	Jira Features and Plugins
1	Balancing Flexibility with Governance in your Workflows	Workflow design, Standard Transitions, Global Transitions, Validators & Post Functions, Transition Screens, JSU Plugin , Color Cards Plugin
2	Program Boards for Coordinating Teams of Teams	Extra Issue Type Customization, Advanced Roadmaps, Custom Fields, Dependency Links, Checklist for Jira Enterprise Plugin , Script Runner Plugin
3	Improving Predictability Critical Milestones via Continuous Reforecasting	Extra Issue Type Customization, Advanced Roadmaps, Custom Fields, Dependency Links, JXL Plugin , Actionable Agile Plugin

Ariel Partners
Atlassian Solutions



Contact Us!

Craig Strong, *CTO, Ariel Partners*

cstrong@arielpartners.com

<https://www.linkedin.com/in/cstrong>

<https://www.arielpartners.com/atlassiansolutions>

<https://arielpartners.com/upcoming-courses/>

Plugins Featured Today

ActionableAgile Analytics: Kanban / Agile
Metrics, Forecasts

Checklist for Jira | Enterprise

Color Cards for Jira

JSU Automation Suite for Jira Workflows

JXL - Sheets Hierarchy Structure Sum-up

ScriptRunner for Jira

